

**2021 FALL CITY OF SCRANTON DPW - PAVING IMPROVEMENTS PROJECT**

Street	Release Date: 10/27/21	Currently waiting for contractor to start	Update: 12/1/21
Priority List	From	To	Order/Status
Boulevard Ave	Throop Borough Line	Olyphant Ave With drainage improv	Paving complete
Olyphant	Boulevard	East Parker	Paving complete
W. Mountain Road	Top of Hill	Drainage improvements	3
Briggs Street	off of Newton	New construction	4
N. Rebecca	Wood	Clearview with Drainage Improvements	5
S. River Street	S. Washington Ave	Mattes Ave	6
Hamm Court	1500	1700	7
Hamm Court	2000	2100	7
Hamm Court	2600	2700	7
Hamm Court 2700 bl			7
Morgan Court	Log Road & between Pear & E. Locust	Moosic ST	8
Morgan Court	Palm St	E. Locust St	8
Lake Mountain Road	Station 10	Derby	9
Aerial Street	250 Pellar	Dead End (swale work?)	10
Cleavland Street	307	Cobb	11
E. Elm Street	Blucher	to Dead End	12
Rollin Ave	Brook Street	E. Elm Street with drainage Improv	13
1300 Cherry Street		with drainage improvements	14
1400 Cherry Street		with drainage improvements	14
1500 Cherry Street		with drainage improvements	14
1200 Rollin Ave		with drainage improvements	15
1300 Rollin Ave		with drainage improvements	15
1400 Rollin Ave		with drainage improvements	15